
A  g  e  n  c  y    P  r  o  j  e  c  t    R  e  p  o  r  t

Tennessee Department of Human Services
1:50 PMTuesday, August 05, 2008

James K. Polk Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

442/000-01-2005
Renovate Deli Vending Stand

$102,000.00 Hastings Architecture Associates
Heffington Construction Co.

Steck, G.
Shelton, T.$82,500.00 Project Closed Out

Ready for ArchivesRenovation

1 Project ( Total Budgeted Cost of Projects )$102,000.00
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Tennessee Rehabilitation
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

442/006-01-2002
Upgrade Dorms D & E

$7,390,489.00 Pitts & Associates Architects Steck, G.
Bryant, J.$5,290,000.00 Bidding Phase 9/04/08: Bid Date

8/06/08: Pre Bid Conference
7/18/08: CDP approved
4/10/08: SBC approved using Direct Order Contracting 
for emergency roof replacement & repair.
10/29/07:  CDP approved, NTP to obtain bid date 
authorized

Renovation

442/006-01-2003
Campus Security Upgrade Cam

$650,000.00 Kurzynske & Associates
Heffington Construction Co.

Steck, G.
Bryant, J.$555,500.00 Active Construction 7/14/08: Construction Notice to Proceed, RSC is 

1/09/09 (180 days)
6/02/08: Constructon contract executed
5/08/08: Bid date
4/22/08: Pre Bid Conference
12/10/07: Designer to address CDP comments

Renovation

442/006-01-2005
J Bldg Reroof & Repair

$160,000.00 Fowlkes Associate Archts
Southern Roofing Co., Inc.

Law, V.
Fields, J.$133,100.00 Construction Closed Out

Awaiting Designer Closeout
As of 7/30/08, Designer not closed out.
4/30/08: Year End Warranty Inspection, no deficiencies
5/8/2008:  Designer not closed out.

Re-roof

442/006-01-2006
Elevator/Connector Wall Upgra

$320,000.00 Barry Brechak Architecture + Design Law, V.
Bryant, J.$274,000.00 Bidding Phase

ON HOLD
11/01/07: Hold, over target; need to add funds and 
rebid after A & B roof project

Renovation

442/006-01-2007
A-B Building Reroof

$400,000.00 Street Dixon Rick Architecture
Porter Roofing Contractors, Inc.

Law, V.
Bryant, J.$291,730.00 Active Construction 7/21/08: Construction NTP issued, RSC is 11/17/08 

(120 days).
6/20/08: Construction contract executed
5/15/08: Bid date
4/30/08: Pre Bid Conference
3/26/08: Furnds being added at April 10 SBC meeting, 
holding CDP sets.
2/13/08: NTP to CDP authorized
11/13/07: Design NTP
9/25/07: Design Agreement executed

Re-roof

442/006-02-2006
Campus Exterior Lighting Upgr

$178,000.00 C. A. Smith, P.C.
Hobb

Law, V.
Bryant, J.$148,500.00 Active Construction

Awaiting NTP
7/24/08: Construction contract executed
7/03/08: Apparent low bidder: Hobbs Services $102,005
6/10/08: Bid Date
5/13/08: Pre Bid Conference
4/30/08: Request for bid date to Bidding Administrator
3/26/08: Still trying to confirm a rebid date
12/10/07: To be rebid at a later date
10/25/07: CDP approved
10/25/07: Bid date 11/27/07

Renovation
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442/006-02-2007
Campus Systems Upgrade

$1,355,000.00 I.C. Thomasson Associates, Inc. Salmon, C.
$1,222,000.00 Schematic Design Phase 8/04/08: SDP approved, NTP to DDP authorized

7/15/08: Design review meeting
4/15/08: Design NTP issued
3/17/08: Design Agreement executed
2/15/08: Per Project Manager, contract has held up due 
to administrative errors by Designer (liability insurance 
issues, etc.)
12/21/07: Contract received from Designer, sent to OBF
12/10/07: Contract to Designer for signature

Renovation

442/006-03-2007
ADA Accessibility Upgrade

$69,000.00 Street Dixon Rick Architecture Salmon, C.
n/a$0.00 In Progress (Planning Projects & S 2/14/08: Design NTP authorized

2/13/08: PreDesign Meeting
1/25/08: Design Agreemnt executed
12/20/07: Design contract sent to Designer for signature
Preplan this project.

Planning

Budgeted - FY 08/09
Fire Escape Upgrade

$620,000.00
$0.00 Awaiting Funding Approval

Renovation

9 Projects ( Total Budgeted Cost of Projects )$11,142,489.00

$11,244,489.00Department Totals:  Projects  Valued  at10 ( Total Budgeted Cost of Projects )
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